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The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of

the September 1, 2016 Lifecycle Report Project Managers Meeting.

Shannon Ortiz, Project Manager
U.S. Department of Energy, Richland Operations Office

Melinda'ron Project ager
Washington State Departmen of Ecology

D.dd Eiran, Pfoject Man ager n
U.S. Environmental- Protection Agency
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1.0 Administrative Items

The list of attendees for the September 1, 2016 Lifecycle Report Project Managers Meeting (PMM) is
provided as Attachment A. Action items were reviewed during the PMM and current status is
summarized in Attachment B. Any items that were agreed to be entered in the Administrative Record are
listed in Attachment C.

Approval of Previous Meeting Minutes:
Meeting minutes from the May 26, 2016 PMM were signed by the M-036-01 Project Managers; Shannon
Ortiz from RL, Melinda Brown from Ecology and David Einan from EPA.

Upcoming Meetings:
The next M-036-01 quarterly milestone review meeting is scheduled for September 15, 2016, however,
the Project Managers agreed to submit a form in place of a presentation since there is little activity on this
milestone. The next Lifecycle Report PMM will be scheduled for March 2, 2017.

Attachments:

* Attachment A - List of Attendees
* Attachment B - Action Tracking List
* Attachment C - Administrative Record Items

2.0 Review of Lifecycle Report Status

Status of the 2016 Lifecycle Report:
Ecology submitted feedback on the 2016 Lifecycle Report on April 15, 2016. The draft dispositions to
this feedback were briefly reviewed and no changes were requested.

2017 Lifecycle Report Deleted:
The Executive Managers signed TPA Change Number M-3 6-16-02 on August 29, 2016 to forgo submittal
of the 2017 Hanford Lifecycle Scope, Schedule and Cost Report so that resources can be focused on
preparing the follow-on Lifecycle Reports.

2018 Lifecycle Report:
The Project Managers agreed that the next Lifecycle Report needs to present the scope, schedule and cost
of the DOE-ORP projects that incorporate the Amended Consent Decree (filed March 11, 2016) and more
current System Plan information. These updates will also require updates to the DOE-RL projects. Both
DOE-RL and DOE-ORP will need to evaluate what information resulting from these changes will be
available in time to prepare the 2018 Lifecycle Report. This evaluation will be reviewed at the next
Lifecycle Report PMM scheduled for March 2, 2017. The Lifecycle Report Project Managers can then
decide if the updates can be incorporated into the 2018 Lifecycle Report, whether the 2018 Lifecycle
Report milestone due date should be modified, or if another approach should be considered.

3.0 Action Items

The Project Managers reviewed the Action Tracking List in Attachment B. No new actions were added.
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ATTACHMENT A - LIST OF ATTENDEES

Lifecycle Report Project Managers Meeting

September 1, 2016
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ATTACHMENT B - ACTION TRACKING LIST

This Action Tracking List is current as of September 1, 2016. No new actions were added at
the Project Managers Meeting.

Action A DesrDate. Date
N. Actionee Action Description ped Clsd Status Notes
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ATTACHMENT C - ADMINISTRATIVE RECORD ITEMS

The following documents were identified to be entered into the Administrative Record:

* May 26, 2016, Lifecycle Report Project Managers Meeting minutes.
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